
KAISER HILL 
C O M P A N Y  

MEMORANDUM 

Date: May 1, 2002 

To: Jan Robbins 

From: Pam Arnold 

Subject: WEEKLY STATUS MEETING DOE/LRA for May I, 2002 

Attached are the minutes for the referenced weekly meeting for the Operating Record, 
In attendance were: 

R. Ahlstrand J. Floerke J. Hindman D. Ward 
P. Arnold F. Gerdeman D. Onyskiw 

This week’s meeting was the first of the monthly D&D activity walk-downs. The agenda was 
handed out to participants and used to facilitate the walk-down as well as provide the weekly 
activities updates. 

I .  Action Items were not reviewed from last week’s minutes. Items from last week remain 
open. 

End 
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B371 CLOSURE PROJECT 
WEEKLY STATUS MEETING 

Every Wednesday, 9:30 a.m. 
B3 71 Conference Room 

May 1,2002 

AGENDA 

INTRODUCTION - Pam Arnold, X603.5, Pager 303-21 2-4835 

D&D 
Presenters - Jim Floerke, X2850, Pager 303-212-3292 & Mike McGro y, X5100, Pager 303- 

2 22-21 46 
0 B374 Deactivation 
e EM50 Funded Activities 
e Liquids Draining 

Tank Deactivation 
0 Glovebox Deactivation 

Cerium Nitrate 
MANPA Closure 
Breathing Air 
Misc. D&D Status 

0 Sets 7, 14,21, and 56 Status 

Set 9 CSV and Set 12 Glovebox Removal 

ENVIRONMENTAL - Pum Arnold, X6035, Pager 303-21 2-4835 

AUTHORIZATION BASIWBIO - John Almon ~ 3 2 1 7 ,  Pager 303-21 2-3426 

ACTION ITEMS FROM LAST MEETING: 

1. McGrory is to indicate when Tanks T231A & B are scheduled for sludge removal, which 
is dependent on resolution of technical issues by Material Stewardship. (carry over from 
2/13/02 and revised 4/24/02) 
Arnold is to advise Hindman when the Nevada Department of Health is expected on Site 
to view gloveboxes with leaded windows. (this is for the purpose of gaining approval to 
dispose of GBs with leaded windows at NTS) (carried over from 4/17/02) 
Hindman will see whether or not it is possible to reduce or eliminate the 45-day 
notification required to perform a treatability study. (carried over from 411 7/02) 
Gerdeman will investigate the requirements for revising the DOP when field 
modifications are approved. (carried over from 411 7/02) 

2. 

3. 

4. 

mUMENT CLASSIFICATW 
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5. Arnold is to establish a schedule to hold one per month of the weekly meetings in the 
back area as a walk-down of current D&D activities. The walk-down meetings will begin 
as usual in the B371 CR as a pre-evolutionary briefing. The first such walk-down 
meeting will be 5/1/02. 

ACTION ITEMS FOR NEXT MEETING: 

D&D Summary (AAC/AAD) 
Week Ending 4/26/02 

B374 Deactivation 

0 

23 1 sludge removal - Pumping sludge in progress. 
Tank Sludge Removal - The SOW is being reviewed by Clean Horizons. 

EM50 Funded Activities 

Active Projects: 
Tank Sludge Removal - See above. 
SCO Assay Instrumentation - EM50 funding request has been verbally approved for 
$29K. Instrument requisition was placed on 4/18 for 7 readouts and 50 probes. 

0 Pending Projects: 
Remote SNM Measurement CSV - Conducted site visit with Shonka Research Associates 
(SRA) February 26-28. Proposed scanning method received from Shonka with intent to 
meet safeguard and SCO critieria.. B371 D&D will report if the contract is awarded and, 
at that time, apply for EM50 funding. 
Remote Area Decon CSV - Strategy meeting pending. 
Remote Dismantlement CSV - Strategy meeting pending. 

Revision: 05/01/02 3 2 



Non-actinide Liquid Drainin_g 

Continuing to develop Set 6 strategy. (1AQ3 lDR02B) 
Developing work packages to begin draining in Room 3563. 

Set 13 (2307) Tank 922A ring rernovz 

Tanks 

is complete anc Tank 922B is in progress. The 23 17 
and 23 19 mechanical line isolation packages are ready to work. Set 13 cerium decon and 
D&D ready packages for 2307 and 23 17 are ready-to-work. 
Set 15 (2223) electrical isolation package is complete, Mechanical isolation package ready to 
work. Ring Removal package in pre-reqs. (1 ACl15AT00) 

Gloveboxes 

0 Planning GB deactivation as contingent work for the Waste Team. 
Working pre-reqs for Set 12. (1 ACl12EG00) 

Set 9 (CSV) and Set 12 (Glovebox Removal) 

0 l/O 8 Mods (1 AC 109HD00): . . 
. . 
Glovebox Removal (1 AD 1 12BDO 1): . 
w 

I/O 8 modification package Radiological Work Permits/ALARA review being finalized. 
I/O 8 drain line installation package - installation of handswitch for pump motor 
successful, electrical conduit currently being installed. 
Sprinkler (5) Removal Package is in development. 
Jib Crane/Hoist Installation Package is in planning development. 
Glovebox 70-A (material introduction box) purchase requisition is under development. 

Package for glovebox overheat removal completed successfully. 
SCO surveys completed and DecodFixative efforts successful. 
GB 74 scheduled to be isolated and removed from the Glovebox line this week. 

Cerium Nitrate 

0 The E3371 CeN Tank Steam Delivery System remains in B774 where tanks are being 
decontaminated. 
PRC comments have been incorporated into the CeN decontamination procedure for 
gloveboxes (spray odwipe off method) and is again being reviewed for final approval. 
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MAA/PA Closure (lACllPNN20) 

a 

a 

e 

a 

a 

a 

Comments from DOE Safeguards and Security have been incorporated into the Closure Plan. 
A schedule to prioritize holdup measurement scans is being developed. 
Identification of disposition paths for various orphadrogue waste continues. 
The plan for reducing the MAA to an area encompassing the PuSPS processing room and 
storage vault is being developed, 
The Operations Order and checklist to administratively control the walkdown and disposition 
of classified matter and prevent reintroduction of classified matter into the area is being 
developed. 

Breathing Air Modification (lADllBAJ40) 

Replacement temperature control valve for the compressor will be installed on 5/1, This will 
complete the Breathing Air project. 

Misc. D&D 

Area AQ Demolition (1 AD 1AQGX20): . Isolations by Steelworkers started. . . 
. 
Area AP Dismantlement (lADlAPBX00) . 
Area AM Dismantlement [Rooms 4101,4102,4103 and 41041 (lADlAMBX00) . 
. . 

KH Construction to start building scaffolding for asbestos removal week of 4/29. 
Lessons learned from B886 necessitate applying for a demolition permit after asbestos is 
remediated, 
Mechanical engineering package for demolition of the UGST is signed off. KH 
Construction electricians started isolations on 4/29. 

Room 3 179 engineering is complete, will get packages ready, and work when crafi 
personnel are available. 

IWCP for the Electrical Isolations is with KH Construction. Intrusive walkdowns are 
85% complete (5/7 projected completion). 
Operations is neutralizing tanks in Room 4104 (2 of 3 tanks are complete). 
IWCP for mechanical isolations walkdown is complete. Pre-reqs complete. Taps have 
been set and tested and initial LO/TO is complete. 

Set 7 Dismantlement (1AD107BD00) 

Electrical dismantlement (Room 3305) is complete. 
Ancillary equipment mechanical isolation (Room 3305) is 85% complete. 
GB 75 removal is 100% complete. 
Working GB 38 internal equipment removal. Started draining waterwalls Glovebox 37 and 
lead removal on GI3 37 on 4/22. Internal equipment removal in GB 37 is 100% complete. 
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Set 14 Dismantlement (lAD114BD00) 

0 

0 

0 

Electrical isolation is 85% complete. 
Draining of watenvalls, port covers and windows is 80% complete. 
Mechanical isolation package is 35% complete. 
Removal of glovebox contents is nearly complete in GI3 12. Working GB 10. 
Alarm deactivation is complete pending the stripout of conduit. 
Package for cold glovebox / cold tank went to KH Construction. IWCP package approved 
and pre-reqs are complete (need 2 additional electricians to begin). 

Set 21 Dismantlement llAD421BD00) 

0 

Completed removal of 2 fiberglass tanks in the mezzanine. 
Will start brine water lines when Genie Boom is available. 

Set 56 Dismantlement (1AD456BD00) 

0 Preliminary walkdowns are complete. 
Electricians to do non-intrusive walkdowns will be available after Area AQ isolations. 
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Basis for Interim Operations (BIO) 
Week Ending 04-26-02 

PuSPS Page Changes . Install TGNIR in Room 3701 
- To PRC Tuesday, April 23,2002 
- To DOE Thursday, April 25,2002 

Operations Page Changes 
Page change to incorporate all JCOs 
- Approved by DOE, April 29,2002 

Residue Product Carts 
I Approval on hold 

BIO UDdate 
Building 371/374 PHA 
- Draft completed 02-28-02 

D&D Support 
Out-of-commission - USQDs for placing dismantlement sets out-of-commission: 

* Dates negotiated with DOE as the need date for these OOCs. 
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